

TIME SCHEDULE OF THE CONTRACT

| Item No. | Milestone | Deadline | Payment | Sanction |
|-----------------|---|--|----------------|-----------------|
| 1 | Conclusion of the CONTRACT | 31.1.2020 | YES | NO |
| 2 | Handing over of relevant execution design and accompanying documentation certified by the NOTIFIED BODY | 2 months from concluding the CONTRACT | YES | YES |
| 3 | Delivery of the complete new HP of the COMPRESSOR ES No. 1 to the SITE | 5 months from concluding the CONTRACT | YES | YES |
| 4 | Successful completion of the 72 hour test of the ES No. 1 according to the TECHNICAL SPECIFICATION | 7 months from concluding the CONTRACT | YES | YES |
| 5 | TAKEOVER of the ES No. 1 | 9 months from concluding the CONTRACT | YES | YES |
| 6 | Delivery of the complete new HP of the COMPRESSOR ES No. 2 to the SITE | 9 months from concluding the CONTRACT | YES | YES |
| 7 | Successful completion of the 72 hour test of the ES No. 2 according to the TECHNICAL SPECIFICATION | 11 months from concluding the CONTRACT | YES | YES |
| 8 | TAKEOVER of the ES No. 2 | 12 months from concluding the CONTRACT | YES | YES |