

Termin realizacji zakończenia prac wg adresów leśnych/gmin/obrębów ewidencyjnych/działek ewidencyjnych

Leśnictwo	Grupa czynn.	Adres leśny/Gmina/Obręb	Działka ewidencyjna	Termin wykonania
Bąków	IBW	02-11-1-04-203-h-00	203/10	31.01.2026
		02-11-1-04-203-j-00	464	
		02-11-1-04-203-m-00	203/14	
		02-11-1-04-204-c-00	204/9	
		02-11-1-04-204-g-00	204/9	
		02-11-1-04-204-h-00	204/10	
		02-11-1-04-204-i-00	204/12	
		02-11-1-04-204-j-00	204/12	
		02-11-1-04-205-a-00	205/20	
		02-11-1-04-205-c-00	205/20	
		02-11-1-04-205-d-00	205/16	
		02-11-1-04-206-a-99	206/5	
		02-11-1-04-206-b-00	206/5	
		02-11-1-04-206-c-00	206/5	
		02-11-1-04-207-a-00	207/9	
		02-11-1-04-207-d-00	207/9	
		02-11-1-04-208-b-99	208/4	
		02-11-1-04-208-d-00	208/4	
		02-11-1-04-209-c-00	209/11	
		02-11-1-04-209-d-00	209/11	
		02-11-1-04-209-f-00	209/11	
		02-11-1-04-227-a-00	924	
		02-11-1-04-227-c-00	672/7	
Inne grunty Skarbu Państwa		G: Kluczbork O: Bąków	205/15	28.02.2026
			204/11	
			5/4	
			205/6	
			203/9	
			7/2	
			203/12	
			5/2	
		G: Lasowice Wielkie O: Chocianowice	673/8	
			669/6	

Opracowała:
Patrycja Iciek