

TIME SCHEDULE OF THE CONTRACT

Item No.	Milestone	Deadline	Payment	Sanction
1	Conclusion of the CONTRACT	15.2.2019	YES	NO
2	Handing over of relevant execution design and accompanying documentation certified by the NOTIFIED BODY	2 months from concluding the CONTRACT	YES	YES
3	Delivery of the complete NEW HYDRAULIC ASSEMBLIES of the ES 1 COMPRESSOR to the SITE	5 months from concluding the CONTRACT	YES	YES
4	Successful completion of the 72 hour test of the ES No. 1 according to the TECHNICAL SPECIFICATION	7 months from concluding the CONTRACT	YES	YES
5	TAKEOVER of the ES No. 1	9 months from concluding the CONTRACT	YES	YES
6	Delivery of the complete NEW HYDRAULIC ASSEMBLIES of the ES No. 2 COMPRESSOR to the SITE	9 months from concluding the CONTRACT	YES	YES
7	Successful completion of the 72 hour test of the ES No. 2 according to the TECHNICAL SPECIFICATION	11 months from concluding the CONTRACT	YES	YES
8	TAKEOVER of the ES No. 2	12 months from concluding the CONTRACT	YES	YES