

Časový plán 1.1

Aktualizované 29/1/2020

Timetable 1.1

Updated 29/1/2020

Účastníci stretnutí

PRÍPRAVA SÚŤAŽE	04 – 09/2019
MIB + porota	ÚVODNÉ STRETNUTIE POROTY / 1 DEŇ
VYHLÁSENIE SÚŤAŽE	12/2019
FÁZA 1 _ ŽIADOSŤ O ÚČASŤ	
PREDKLADANIE ŽIADOSTI O ÚČASŤ DO predkladanie technickej a odbornej kvalifikácie	17/01/2020
VÝZVA NA ÚČASŤ V SÚŤAŽNOM DIALÓGU DO	13/02/2020
FÁZA 2 _ SÚŤAŽNÝ DIALÓG	
1. ETAPA SÚŤAŽNÉHO DIALÓGU DO predkladanie profesijného portfólia	05/03/2020
MIB + porota	VÝBER 4 TÍMOV POSTUPUJÚCICH DO 2. ETAPY porota vyberie 4 tímy na základe profesijného portfólia
2. ETAPA SÚŤAŽNÉHO DIALÓGU	12/03/2020
MIB + porota + súťažné tímy+ experti + lokálni aktéri	ÚVODNÁ KONFERENCIA / 1 deň upresnenie zadania, podanie širších súvislostí o riešenom území
	30/03/2020 – 03/04/2020
	2 TÝŽDNE + 5 TÝŽDNOV zodpovedanie otázok súťažiacich + príprava konceptov návrhov
MIB + porota + súťažné tímy+ experti + lokálni aktéri	1. PRACOVNÉ STRETNUTIE – KONCEPT / 1 deň prezentácia konceptov návrhov, diskusia
	18/05/2020 – 22/05/2020
	2 TÝŽDNE + 5 TÝŽDNOV spätná väzba k návrhom, zodpovedanie otázok + dopracovanie návrhov
MIB + porota + súťažné tímy+ experti + lokálni aktéri	2. PRACOVNÉ STRETNUTIE – NÁVRH / 2 dni prezentácia finálnych návrhov, diskusia, 1. deň zostavenie poradia účastníkov podľa kvality návrhov, 2. deň
MIB + súťažné	FÁZA 3 _ PREDKLADANIE CENOVÝCH PONÚK
	PREDKLADANIE CENOVÝCH PONÚK DO
	CELKOVÉ VYHODNOTENIE DO
	VYHLÁSENIE VÝSLEDKOV SÚŤAŽNÉHO DIALÓGU
	ROKOVANIE A UZATVORENIE ZMLUVY

Časový plán / Timetable

04 – 09/2019	PREPARATION FOR THE COMPETITION
02/10/2019	FIRST JURY MEETING / 1 DAY
12/2019	OPEN CALL FOR COMPETITION
	STAGE 1 _ REQUEST TO PARTICIPATE
17/01/2020	SUBMISSIONS OF REQUESTS TO PARTICIPATE UNTIL submissions of technical and professional capacity
13/02/2020	CALL FOR PARTICIPATION IN THE COMPETITION DIALOGUE UNTIL
	STAGE 2 _ COMPETITIVE DIALOGUE
05/03/2020	1st PHASE OF COMPETITIVE DIALOGUE UNTIL submissions of professional approach portfolio
12/03/2020	SELECTION OF 4 TEAMS PROGRESSING FURTHER IN THE COMPETITION based on the portfolio of professional approach jury will select 4 teams further in the competition
	2nd PHASE OF COMPETITIVE DIALOGUE
30/03/2020 – 03/04/2020	INITIAL CONFERENCE / 1 day specification of the assignment and wider context of the area
04/2020 – 05/2020	2 WEEKS + 5 WEEKS answering questions of competition teams + proposal concept preparation
18/05/2020 – 22/05/2020	1st WORKSHOP – CONCEPT / 1 day presentation of proposal concepts, discussion
05/2020 – 07/2020	2 WEEKS + 5 WEEKS feedback from jury on proposals, answering questions + proposal preparation
13/07/2020 – 17/07/2020	2nd WORKSHOP – DESIGN / 2 days final presentation of proposals, discussion, day 1 evaluation of competition teams based on quality of proposal, day 2
	STAGE 3 _ SUBMISSION OF PRICE OFFERS
10/08/2020	SUBMISSION OF PRICE OFFERS UNTIL
24/08/2020	EVALUATION OF PRICE OFFERS UNTIL
09/2020	EVALUATION AND DECLARATION OF RESULTS OF COMPETITIVE DIALOGUE
09+/2020	NEGOTIATION OF THE DRAFT TREATY AND NEXT ORDER PROCESS

Meeting participants

MIB + jury

MIB + jury

MIB + jury + experts
+ competition teams
+ stakeholders

MIB + jury + experts
+ competition teams
+ stakeholders

MIB + jury + experts
+ competition teams
+ stakeholders

MIB +

competition teams

+ stakeholders

MIB +

competition

teams

