Stavba: "Most na ceste [11/5328 ev.&. 05328-4 Hucin" 05 Vecny a ¢asovy harmonogram

(cesta 111/2837, DC/Most: M1296.01) (Konkrétne datumy su uvedené ako priklad, bude upresnené v ZoD)
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T /Stavba: "Most na ceste lIl’5328 ev.¢. 05328-4 Hucin" 262 days| @ — ; ; " ; 9 _—___'————‘
2 | Zariadenia staveniska | 259 days| @ ’ ’ : ’ v |
Ko | Zriadenie zariadenia staveniska 22cays| CR— i i : ; : ;
a Demonlaz zarladenia staveniska 10 days ; : : : / i [~
5 SO 01 Most 5328-4 (DC/Most: M1296.01) 180 days i L . . ' : :
Biiracie prace | 42 days [ ~——— ‘ : :
Slavebne prace na mosta 127 days! B e ——————————————————————————— :
Dokencovacie prace I 45 days | S ————— :
S0 03 - Prekiad! éné deni: 210 days L v
BE N 1. etapa prekladky 22 days [——————]
T—E 2. etapa prekladky 20 days ——
[z SO 04 - Obchadzkova trasa 250 days > >
75 m Zriadenie obchadzkove; Irasy 26 days| [———]
[Eaer'| Odstranenie obchadzkove] trasy 22 days [ mmm———
| 5 B4 Priprava na odovzdanie 26 days S ————
| 76 4 Odovzdanie stavby 1 day U
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