
Annex 5 to the Notice of initiation of the PMC  
TIME SCHEDULE FOR IMPLEMENTATION OF 

THE MAE OLO
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Task 
mode

Name of the task

MaE

Signature of the work contract

Removal of an existing refinery

Engineering 

Stage 0

Project for building permit

Building permit

Basic Design

Detail Design - Implementation 

documentation Ordering of key components 

Stage 1

SO 08 Turbogenerator machine room TG2 

SO 09 Air-cooled condenser SO 07 

Weighing scale and gatehouse building No. 

2

Duration

2008 
days

0 days

0 days

789 days

366 days

212 days

1 day

396 days

395 days

28 days

396 days

184 days

121 days

122 days

Schedule for the implementation of MaE OLO Bratislava

M-3 M-2 M-1 M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24 M25 M26 M27 M28 M29 M30 M31 M32 M33 M34 M35 M36 M37 M38 M39 M40 M41 M42 M43 M44 M45 M46 M47 M48 M49 M50 M51 M52 M53 M54 M55 M56 M57 M58 M59 M60 M61 M62 M63 M64 M65 M66 M67 M6
MaE

Stage 0

Stage 1

15 SO 15 Building of auxiliary operations - modification for 56 
days of CHÚV

16 PS 58 Turbogenerator TG2

17 PS 61 Air-cooled condenser

18 PS 66 SCZT substation

19 PS 59 Chemical water treatment

181 days

181 days

181 days

77 days

20 Connection of steam to new TG, phasing, testing. 62 days

21 Stage 2

22 Dismantling of the CHP plant

23 Demolition of the CHÚV building

24 SO 02 and SO 22 Extension to the waste storage 
tank

25 New Commandery

26 SO 01 Boiler house building - preparatory works for 
K3

27 Stage 3

28 SO 13 Demolition - TG building, condenser, 
temporary energy building (spinning reduction)

29 SO 01 Boiler house building

30 SO 06 Economy of flue gas cleaning of boiler K3

31 SO 04 and PS 64 Compressor station

32 PS 51 Boiler K3

33 PS 56 K3 boiler flue gas cleaning technology

34 K3 commissioning, testing, .......

35 Stage 4

36 Decommissioning of K1 and K2

37 Dismantling of flue gas cleaning K1 and K2 + other 
PS

38 Dismantling parts of combustion system K1 and K2

39 SO 05 Boiler flue gas cleaning economy K2 (K1)

40 PS 57 Flue gas cleaning technology for boiler K2 (K1)

41 PS 52 Reconstruction of boiler K2

42 PS 53 Reconstruction of boiler K1

43 Commissioning K2 (K1), tests, .......

44 Stage 5

45 SO 24 Building structures of the backfill platform

46 SO 25 Oversized waste shredding hall

47 PS 54 Bulk waste shredder

48 PS 69 Photovoltaic source of electricity

49 Architectural design of the ZEVO appearance

325 days

28 days

45 days

201 days

61 days

153 days

577 days

46 days

126 days

107 days

120 days

365 days

303 days

121 days

488 days

1 day

60 days

90 days

92 days

260 days

168 days

137 days

92 days

819 days

123 days

121 days

61 days

61 days

153 days

Stage 2

Stage 3

Stage 5

Stage 4

Project: project1 
Date: Thu 5.12.24
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Inactive Task

Inactive milestone 

Inactive summary

Manual task 

Duration only

Page 1

Manual 

summary 

Manual 

summary

Just a start 

Just a finish

External tasks 

External 

milestone

Date 

Course

Manual progression


